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Seminole ISD 2007 Bond Program - Preliminary Schedule Parkhill, Smith & Cooper, Inc

D [0 [TaskName 1007 [Sep 07 [Nov 07 [Jan 08 [Mar '08 | May 08 P
1 Phase 1 H : Phase 1
2 Football Field Synthetic Grass
3 |=H Planning & Design
4 |=H Bidding and Award
5 |B Construction
6 Big Room Expansion
7 = Pianning & Design
8 |H Bidding and Award
9 |H Conslruction
10 HS Tennis Courts
1|3 Planning & Design
12 |= Bidding and Award
13 |A# Construction
14 Softball Complex

15 |H Planning & Design
16 |3 Bidding and Award
17 Construction
18
18 Phase 2
20 New Junior High School
21 |3 Site Seleclion
22 Planning & Design
23 |H Bidding and Award
24 |H Construclion
25
26 Phase 3
27 HS Kitchen/Dining Expansion
31 HS New Fine Arts Wing
35
36 Phase 4
37 New Primary School
42 Elementary School Renovations
46 H$S Existing Band/Choir Renovations
50
51 Phase 5
52 FJ Young Rencvation
56
7 Phase 6

58 | Existing Junior High Renovation




